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Abstract. Deep excavations carried out in the difficult ground conditions,
demand particular care both in a design and execution phase, as well as
reliably conducted supervision by personnel having the appropriate skill and
experience, but also well-defined responsibility map. In the paper the
consequences in omissions in some of these aspects are presented.
Description of several deep excavation projects implemented with different
techniques and in various ground conditions, in which failure or pre-failure
state occurred are introduced. The results of the analysis failure causes
analysis are characterized. On that basis, the tendencies in the scope of the
most frequently occurring causes of failures in geotechnical project carried
out in Poland are defined. Finally, an attempt is made to indicate the
direction of changes needed in order to improve the situation – to reduce the
number of construction failures in geotechnical projects. The paper contains
also observations about uniqueness of the geotechnical structures comparing
to other branches of civil engineering works and highlights risks and sources
of problems in deep excavation projects. The discussion about vulnerability
and high percentage of failure in that kind of projects in context of formal
end economical conditions of public tender procedures is presented.

1 Preface
Recently, in geotechnical projects carried out in Poland an alarming trend of the increase in
the number of failures and broadly understood pre-failure states (exceeding limits of
displacement, excessive deformations, damage to adjacent structures) is observed. On the
one hand, this is understandable, as in general it is now being built in increasingly difficult
geotechnical conditions, more and more quickly, and at the same time structures are
becoming more and more demanding, so securing excavations is an increasing design and
execution challenge. On the other hand, the quality of ground investigation, computational
techniques and support of standards are becoming more and more advanced and accurate,
reflecting the work of these structures more reliably. At the same time, it seems that the
percentage of failures in geotechnics is much higher than in other areas of construction and
occur predominantly in public projects. Therefore, a very justified question arises about the
reasons for this state of affairs.
It should be noted, that excavation support structures, like all geotechnical structures, are
burdened with a significant risk resulting from the nature of the soil as a construction material
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and generally the lack of access to the structure after its construction. Therefore, not only
geotechnical standards obligate the designers to use relatively higher values of partial factors
and detailed technique and material specification, but also emphasize the meaning of
supervision, quality control and monitoring on site as particularly important. This on-site
actions with decision-making scheme are crucial, as are the only way to identify unfavourable
phenomena at an early stage and to intervene to eliminate potential threats before mass
movements are activated. However it seems, that actually the level of accuracy and
precaution in the majority od projects decreases with the advancement of the project life cycle
– being the highest at the design stage, decreasing during construction and minimizing at the
operation of the facility. This situation is in clear contradiction with normative regulations,
according to which the geotechnical structures, such as excavation support, demand
particular care, beginning from a phase of ground investigations, through a design and
execution phase, as well as cooperation between designers, geotechnical engineers and
contractor, what ultimately contributes to increasing the risk.
The paper describes selected examples of emergency conditions of excavation protection
structures, carried out using various techniques, which reflect the observed – in authors’
practice - tendencies in the scope of the most frequently occurring causes of failures. All
examples are characterized in terms of object characteristics and ground conditions, the
description of the emergency situation is presented, as well as conclusions from the analysis
of the causes of the failures.

2 Failure of shoring of deep excavation for an office building
2.1 Design solution and geotechnical conditions
The building office with two storey underground had to be constructed in the open-pit trench
of 8000 m2. The excavation depth, as the terrain is decreasing was variable between 8 m and
12 m. The southern excavation line is adjacent to an existing six storey office building, while
the north and east lines are adjacent to the street. The ground model is dominated by tertiary
cohesive soils, represented by clays and clays with gypsum interbedding in different state.
Locally some sandy silts were investigated. The free swelling index value of clay were
21.0-45.6% and classified as strongly and very strongly swelling. The pressure of swelling
was defined as 100-250 kPa. The first groundwater level developed within the sandy
sediments and the second lying deeper within the clay formations developed in sandy
silts layers.
Along the existing building a pile wall was designed with CFA Ø 600 mm piles spaced
650 mm, anchored with strand anchors in two levels. On the remaining part of the trench a
berliner wall was assumed with CFA Ø600 mm pile columns spaced 2.0 m-3.0 m with timber
lagging. In one section it was anchored in one level, while other sections were cantilever. In
order to reduce the loading, the area outside the shoring was lowered by slope.
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2.2 A description of the situation
Three weeks after start of earthworks, the largest horizontal displacements of the pile wall
head reported by 3 measuring points were up to 63 and 127 mm, significantly exceeding the
values specified in the casing design. On that day one section of the soldier pile wall was
over excavated to the depth 2.5 m below the anchor level (not installed yet). Once the
execution error was detected, the trim was immediately backfilled. In this section the cap
beam had not yet been assembled, so the anchors had not been pre-tensioned. The cap beam
was assembled two days later. The next day a downpour came and 7 piles tilted or overturned
(Fig. 1). The following day, also the shoring with the cantilever soldier pile wall on the other
edge of the trench was destroyed over a length of several meters. In this place the earthworks
were finished, the lean concrete laid and the installation of the slab reinforcement
already started.

Fig. 1. View of the collapsed sections of soldier pile wall.

2.3 Analysis of the failure factors
The analysis of the construction documentation, has shown that damage of the shoring was
caused by a combination of several causes, both designing and executive.
The excavation casing has been entirely located in clay described as strongly swelling,
thus the designer should have selected sheeting technique preventing access of rainwater and
air humidity to such sensitive soils. The soldier pile wall does not meet this requirement,
hence swelling clay was exposed to irrigation, as confirmed by the first severe displacement
noted during low rainfall and an increase of air humidity. When the rainfall reached 30 mm,
the piles were broken. The unfavourable impact of the water was intensified by the slope
above the wall, which enabled the flow of rainwater to the backfill space behind the timber
infilling. The swelling pressure changed the load pattern adopted in the calculations and
significantly increased its value. As a result, displacements quickly exceeded the calculated
values. The water moistened also the trench bottom, plastifying clay and reducing the
earth resistance.
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Furthermore, in the design, according to the EC-7 [1], the effect of swelling soils has not
been included in any way. Considering the very high swelling pressure of clays it could be a
critical error. In addition, the relatively high effective cohesion of the soil has been assumed
up to 60 kPa (according to the old polish standard PN-B-03020 [2]), which substantially
exceeds the in-situ and triaxial test results. This value does not take into account the
recognized thin gravel layers exposing the clay for negative impact of water, worsening its
parameters. It also means that calculation were carried out on the basis of incompatible
normative approaches. On the other hand, the ground investigation report (acc. to EC-7 [3])
has been of a very good quality, so these lacks in the calculation are difficult to explain.
It is also worth noting that the piles in the collapsed soldier pile wall have the largest
spacing and the weakest reinforcement. This is due to the assumptions of lowering the top of
the piles, however the total height of the excavation remained the same as for other sections.
Moreover, the cantilever scheme of the wall is dominant, even if total height is up to 8.0 m
and spacing the biggest. In such structures, the responsibility of a single structural element is
very high and the safety margin minimal, increasing the risk of failure, as happened.
One of the critical factors causing the failure was over excavation of the piles by
contractor. The water influence could also be minimized if the contractor would have covered
the slope with e.g. watertight sheet.
The design and execution of excavation protection did not comply the engineering
principles, but also due diligence, resulting from third geotechnical category, how the task
was qualified.

3 Pre-failure state of retaining wall protecting road deep
excavation
3.1 Design solution and geotechnical conditions
One of the retaining structures along the new express route, of length nearly 300 m and the
maximum height 30 m has been designed as a sequence of three parallel anchored pile walls
formed (Fig. 2). The pile wall has been made of DFF Ø40 cm piles in spacing of 50 cm with
reinforced concrete facing. In the DFF technology a pile is firstly drilled with continuous
flight auger, cased. Then, after reaching some harder base, the auger is withdrawn and the
remaining length of a pile is drilled with down-the-hole-hammer. The H beam has been used
as a pile reinforcement. The wall has been anchored with tension micropiles of capacity up
to 970 kN and length up to 36 m in several rows, depending on the height. The project also
provided drill drains system.
In terms of geotechnical conditions the weathering profile of Carpathian flysch rocks has
been presented, mainly shale and sandstone squeaky rock material (with a significant
predominance of shale) strongly tectonically deformed, with numerous weaknesses and
discontinuity zones. Deeper layers showed clear moisture and shallow underground water
levels have been found and local leakage of spring outflows form. The area has been
classified as a landslide region. Due to the high unpredictability of ground conditions reported
in the indicated area and required reliability of the retaining wall the project was to be
executed within the observational method.
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Fig. 2. General view of the retaining wall with ground conditions illustration.

3.2 A description of the situation
During works on the site, the designer has been informed about the displacements of the
retaining wall of a significant value excessing the limit values for this type of construction,
although the contractor has not provided all required monitoring data in due time. The
inspection on site revealed in fact some openings of expansion joints in the concrete cap beam
above the wall, but as geodetic measurements begun weeks after earthworks had started
(at the third and fourth excavation stage), their values were unreliable and difficult to assess.
Also, at the advanced stage of works, the contractor informed the author supervision about
significantly worse ground conditions.
Furthermore, after the first incident the designer repeatedly reported negligence and
serious deficiencies as well as the means of repair, but the work was still carried out in an
improper manner and ever-increasing displacements were shown by the monitoring system.
3.3 Analysis of the failure factors
Site visit revealed that project has been executed without the use of observational method,
what means without ongoing adaptation of the solution to the actual geological situation
assessed continuously and failing to comply the design provisions. The analysis of the
situation showed that contractor changed the technology and sequence of operation, what
influenced negatively not only the serviceability of the retaining wall, but also gave doubts
about it bearing capacity. Some of contractor’s arbitrary changes and errors (Fig. 3Fig. 3):
− Switch of the self-drilling technology of the anchorages (micropiles) to the pre-drilling
bar anchor without any further modification required by the tender documentation and
standard [4], such as: drilling with the casing on the whole length, injection and reinjection from the bottom, bigger diameter of the drill bit etc. In this case, the final bearing
capacity comparable to the self-drilling technology (as primarily designed) could not be
achieved, not mentioning the diameter and strength of the grout body (because of the lack
of stability of the hole), as well as corrosion protection, especially that the bars were
installed without any spacers.
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− Use of the connectors without internal stoppers to control the screw-in depth of the joint
reinforcement so as to guarantee its continuity and load capacity during operation.
− The work should have been carried out in stages, evenly removing soil layers with
thickness of one anchor level (ca. 1.5 m), then installing anchors, cap beam and anchor
micropile head (so the anchorage could start working) and after 7 days next stage of
earthworks could be performed. On site, the earthworks step was up to 2-3 anchor levels,
so the wall was excavated up to 6 m without anchoring, what changed dramatically the
static scheme.
− Deviations higher than permitted resulting in change of load scheme on anchors (shear)
and increasing the displacement (because of big clearance under the anchor head).
− Lack of quick drainage of water from the area of works resulting in changes in its
consistency, which leads to reduction of soil resistance and change of static scheme of
retaining wall.
Moreover, the monitoring system was completely chaotic and unreliable: the targets were
localized on thin bars what made it vulnerable, the measurements started too late, load
indicators were installed at the anchors two stages after they started working (therefore the
anchors were firstly relieved and the indicator measured an undefined increase in the load).
These actions have made it impossible to assess the safety level and define the cause of
displacement limits exceedance. Meanwhile, it is certain that further execution of the works
in a manner inconsistent with the design and state of the art may lead to structural failure.

Fig. 3. View of the retaining wall with presentations of some of the execution errors.
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4 Failure condition of road slope cut protected by soil nailing
4.1 Design solution and geotechnical conditions
The express route in the section concerned has been routed in excavations with a depth up to
12 m. As an element strengthening and ensuring the overall stability of the cut slopes,
in-depth ground reinforcement with soil nails long up to 12 m in space 1.5 x 2.0 m and
high-strength steel mesh with a system ensuring fast and permanent greening of slopes has
been designed. The drilled drains system was also the part of the structure. The clayey silt
with rock fragments (mainly shale and locally shale with sandstone) was expected in the
ground. In the area of the indicated slope no continuous water level was found, but leakages
were reported. Due to the previous designer’s experience from projects carried out nearby,
as the ground condition was expected to be similarly difficult, the cutting was also to be
executed within the observational method.
4.2 A description of the situation
During the field inspection it was found that numerous landslides of different area and depth
were formed (Fig. 4), some of the shallow slide character, some deep-seated. There were also
many tension cracks above the slope visible, which testify to the progressing of geodynamic
process. Significant number of groundwater outflows were also observed, liquifying the soil
around and forming local slides.

Fig. 4. Landslide on the slope and detail of badly installed soil nails and improper drain technology.

4.3 Analysis of the failure factors
After distressing phenomena were reported, the designer revealed that works were carried
out with number of the deviation from the technology and sequence described in the project.
Firstly, the soil nails were installed using the pre-drilling method instead of self-drilling
as designed without proper modifications. Although both methods are acceptable, to be
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regarded as equivalent special actions must be taken to obtain the same load bearing capacity
despite lower skin friction [5] (cf. 0). Also, serious installation errors were revealed, resulted
in no grout body formed, so the soil nails had almost no capacity (in the Fig. 4. Landslide on
the slope and detail of badly installed soil nails and improper drain technology 6 m long soil
nail extracted from the ground by bare hand (!) is shown). Furthermore, the soil nails chosen
by the contractor had smaller load capacity and flexural stiffness than specified in the project.
The drains were described in the tender as a perforated drainage pipe placed in the
borehole, protected with geotextiles, while the contractor used drainage strips introduces
directly into the ground without the pipe, which shows incomparably worse draining effect
of the rock mass, significantly worsening geotechnical conditions. This fact is exceptionally
meaningful, as the regulation of water relations has a critical impact on slope stability, as
well as maintenance costs and aesthetics.
According to the design and appropriate standard [5], the slope was to be formed with a
top-down system in stages: excavation to the depth of the working level (soil nail row), soil
nail installation (and drainage if applicable), fixing the facing. Actually, this sequence was
disturbed, as the contractor carried out earthworks to the depth of as many as five working
levels, and only then installed soil nails on (as evidenced by the very uniform traces of an
excavator bucket visible in the photograph, cut through with later installed soil nails). In
addition, the contractor did not install the facing system, which is critical for the cooperation
of the nails and the surface stability. Undoubtedly, this procedure contributed to degradation
of the stability conditions.
Additionally, as there were no surveying or geotechnical monitoring reports and no target
were noted on site, it means none monitoring programme was conducted by the contractor.
Also the contractor had not reported that ground conditions were significantly different than
assumed in the design. The dominant layer was highly weathered shales, extremely
worsening the shear resistance in contact with water, what in the situation of lack of the
properly working drainage system caused serious change of the assumptions of static and
stability calculations.
Thus, not only the requirement of observational method (as stated in the design
documentation) was not fulfil, but early recognition of mass movements and appropriate
intervention was prevented.
In summary, the works has been executed with massive number of unauthorised changes,
incompatible with documentation, reducing the effectiveness of stabilization structure and
worsening its stability. It is also worth mention, no remedial actions have been taken by the
contractor, therefore landslide could proceed, endangering the safety of employees,
increasing costs and prolonging work.

5 Failure of soil nail structure within road slope cut protection
5.1 Design solution and geotechnical conditions
While constructing the new city bypass, several deep cuts had to be done. The height of the
slopes cut was up to 15 m. Slope within deep cuts were designed as soil nailed structures with
flexible facing. Ground conditions were expected to be quite good – subsoil has been
documented as quaternary sands, silts and silty sands with no uniform aquifer. Although the
risk of local seepages has been expected. In such conditions the slopes protection has been
designed as soil nail structure, self-drilling hollow bar soil nails type 30/11 has been installed,
in lengths from 6 to 15 m and the raster set to 1.5 x 1.5 m. The high strength steel mesh has
been chosen as a facing, as slopes were to be ‘green finished’ with grass.
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Dewatering system consisted of drilled drains with basic layout of two levels with cc
spacing 3 m. Besides, additional drains were foreseen to be installed in areas of seepages to
control the flow of ground water. The main idea was to take out the water as soon as possible,
as silty soil is vulnerable to increased humidity. The decision where to install additional
drains has been prescribed as surveyor responsibility. As seepage areas was was possible to
determine at the excavation phase of works only, it the contractor’s works manager was
responsible for reporting to the surveyor all areas found with excessive humidity. That is
quite often used design approach, known as active design, when engineers are allowed to
engineers modify the design if the revealed ground conditions are not as assumed in
the design.
5.2 A description of situation
The geotechnical designer has been informed about the difficulties at the site when first soil
nails started to break. The inspection onsite revealed severe problem with overall stability at
one section of deep cut of a length of app. 60 m. The excessive displacements of the slope
were clearly visible. Within this section, all elements of structure were obviously overloaded
– the nail heads had been sunk (sucked) into the ground, app. 40-50 cm below slope face
(Fig. 5). In several points the hollow bars were broken, as well as single eyes of the
steel mesh.
Despite significant displacement (the slope base line intruded far beyond the road
perimeter) and single element failures, the construction still has been resisting, holding up
the ground masses. In general, the construction behaved as monolithic retaining structure,
that moves as a one block. Luckily, the concept of nailed structures as inner reinforcement
of ground mass, proved its correctness. The structure has been deformed but still able to hold
up itself without inner failure and hold up all infrastructure above deep cut: houses and road,
intact. Further inspection revealed that soil conditions were significantly worse than
described in geological report and encountered at other sections of deep cut. The areas of
increased moisture were easily observed at the slope face. The soil itself, coming out of
breached facing, was almost liquified. Further, no drains were installed within the slope,
except the ones of basic layout.

Fig. 5. General view of the deformed slope with detail of the overtensioned soil nail and steel mesh.
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5.3 Analysis of failure factors
Although the reasons of failure have seemed to be obvious, the material tests were
commenced. The samples of hollow bars and steel mesh were taken to prove declared values
of tensile strength. All tests were positive. Rejecting the influence of any deficiency of
reinforcement (nails and mesh), the reason of failure was clear – soil conditions far below
the ones, that have been taken into stability calculations. As in terms of lithology the soil has
not differed from expected, the excessive moisture has been pointed as a source of the
problem. This was due to lack of additional drains, that could have taken increased inflow of
ground water to this section of deep cut.
The technical reasons of failure stage were quite easy to point out. The same cannot be
said about formal reasons. Definitely the active design didn’t work this time. Following the
jobsite documentation and interviews with involved people it turned out, that there was a lack
of information flow between contractor’s responsible person and surveyor. The first one
hasn’t been reporting the need for additional drains in fear of being accused for unnecessary
increase of the costs. The surveyor in turn, hasn’t been a professional within geotechnics and
laid his trust into the contractor’s manager as most experienced in this field. The reason why
the geotechnical designer has been notified earlier, or even on regular basis (as it was
prescribed in technical specification) remains unknown.

6 Anchored pile wall for express route deep cut
6.1 Design solution and geotechnical conditions
The trace of the new express route section has passed through several hills and mountain
sides. Therefore, various different retaining constructions had been designed. The described
case refers to the tie-backed pile wall, that has been used to secure one of the cuts. The
geotechnical conditions were complex, as the route is located within Carpathian flysch. In
terms of geology, the mixture of mudstones slates and weathered sandstone interbeddings
were found within the excavation. The slates and schists were poor quality, thin-layered,
easily intended and crumbled under finger pressure. The sandstones were moderate to highly
weathered, UCS app. 2-10 MPa, developed as 10-30 cm thick layers. In general, the rockmass
was a mudstone type with app. 20-30% share of sandstones.
In terms of technical solution, the pile wall has been chosen as a retaining structure. The
tension micropiles have been chosen as a tie-backs, to provide required stability. The
maximum height of the retaining structure has been set to 7 m. Calculated pile length varied
from 4,8 up to 13 m, as the wall declined to the both sides to the height of app. 4 m at the
both ends. The piles were DFF type and the H beam was used as a pile reinforcement. The
piles were 40 cm diameter and cc spacing of 50 cm. Considering overall conditions, hollow
bar tension micropiles have been designed as tie-backs. The aim was to improve the rockmass
by this mean (to petrify fissured rockmas with cement grout) and ease & speed of installation
was a surplus. The tension micropiles were deployed in three levels, in spacing 2.0 m or
1.5 m depending on wall section height. Hollow bars type 40/20 and 40/16 in lengths varying
from 12 to 18 m have come out of static calculations.
6.2 A description of situation
First difficulties occurred at a stage of pile installation. The subcontractor’s equipment turned
out to be inappropriate to such ground conditions. The main issues were the stability of the
borehole and possibility to reach designed length. Despite those adversities the subcontractor
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has finished his job. Within the next stage, another subcontractor commenced hollow bar
micropiles installation. Tension micropiles were installed successively with excavation.
However, the installed tension micropiles were different type of those prescribed in technical
specification, as contractor has changed the supplier in search for savings. The subcontractor
responsible for micropiles installation hasn’t been able to finish his job.
Shortly after excavation below second level of tie-backs, the tension micropiles within
second level started to break (Fig. 6). The subcontractor replaced broken micropiles with new
ones, which is some cases also failed. The wall started to lean towards the excavation.
Reaching the level of layer three (the last one) of tie-back turned out to be impossible. The
crown displacements od the wall were increasing rapidly, reaching 87 cm (!) at the worst
phase. This failure caused increased load onto micropiles and construction within the first
level. In such conditions, the surveyor together with the designer decided to halt all further
works and support the structure with emergency ground abutment. The excavation has been
filled back to the 1/3 of its current height, which is up to the first level of tie-backs (2/3 of the
excavation depth was filled back again). After thorough research on failure reasons, the repair
design has been implemented with replacement construction. There was no possibility to save
and use the former one, or even its single elements.
6.3 Analysis of failure factors
The investigation for failure reasons started directly after the emergency abutment has been
created. Simultaneously to the technical inspection, double check of static calculations has
been ordered. The investigation covered the inspection of executed works and laboratory tests
of the materials used. It revealed some interesting points.
The tensile test results (trial loads) of micropiles have shown, that several tension
micropiles have reached only 20% of their design load. Next, the independent laboratory tests
have shown, that hollow bars used do not reach their declared values of safe working load.
Finally, the piles that were laid open after the repair construction has been done, revealed
several imperfections – some of the piles were shorter than designed, some of them didn’t
have continuous concrete body and some had totally exposed reinforcement at lower section,
completely without any concrete. This mixture of poor quality of works and materials used
have created a huge lack of required strength, as well as strictly chaotic distribution of loads
within entire construction.
This case shows clearly the importance of quality of the works as well as the influence of
reliability of materials that are used for construction purposes.
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Fig. 6. General view of the construction with emergency abutment and details of damaged elements.

7 Summary
With this paper, the authors want to recap some observations and experiences gained during
their professional activities. It is thought-provoking, how many failures come out within
geotechnical works. Especially compared to other branches of construction industry. Of
course it somehow related to specific conditions of geotechnics, where construction meets
pure, living nature which is sometimes hard to describe with parameters and fit into numbers.
But on the other hand – soil investigation tools and procedures are highly accurate and
designing/modelling tools very sophisticated and precise. One investigates ground conditions
more carefully and designs more carefully with help of different codes. Yet, the failure ratio
is puzzling high.
This paper discloses the types of risk to be handled by geotechnical works and reveals
some sources of those risks. Analysed cases lead to a conclusion, that main risks can be
assembled and pointed:
− Design errors,
− Poor execution of the works, flagrant executional errors,
− Ignorance of design and technical specification statements,
− Reckless changes of the prescribed technology and/or materials,
− Lack of adequate supervision, quality control and monitoring on site,
− Lack/disturbance of information flow between parties involved in
construction process.
The authors experience shows, that design errors occur rather occasionally. And even the
longest list of safety factors isn’t enough to cover other risks. The authors have looked
through the nature of above listed risks and history of many contracts from different sides:
as involved party or just observer. The conclusion is, that the source of the problems very
often comes out of formal and economic conditions. There are several week points within
formal regulations that makes all projects so vulnerable to lack/disturbance of information
flow, which seems to be one of the most often met source of trouble. In this term, one can
find a formal gap:
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− In the regulations and provisions of contracts, there is no strict ‘map of responsibility’
between involved parties, which leads to passive behaviour of surveyor’s or contractor’s
service and lack of continuity between the design and construction process or even
disregard for the designer’s participation in the decision-making path.
− There is no strict and clear list of competence and experience to provide appropriate
supervision service (to a lesser extent this applies to design and contractor personnel),
both in the public regulations and European standards. Quite often one can meet site
inspector which is brilliantly experienced within e.g. bridge construction, but barely
aware of all geotechnical issues. This leads to passive behaviour as well, ‘better not to
lean out’ attitude.
Having those issues not solved out by any formal regulations will maintain current status
quo and contribute to further failures.
In terms of economic conditions – these seem to be related tightly again with formal ones.
It is visible in procedures and nature of state public tenders, which prefer instant economic
result, commonly known as ‘saving’ rather, than well balanced: price and serviceability of
final product (construction). The continuous price pressure applied to the contractors forced
them to seek fake savings – this results in poor quality of works and materials. It is somehow
ironic, that such attitude is accepted by investor’s representatives who has no formal basis
(because of the type of public tender conditions) to enforce proper technical correctness.
Hopefully, this paper with clear examples of most often encountered failures combined
with highlighted risks and sources of problems can initiate the change. The change for better,
more transparent and fair geotechnics.
According to the authors' intention, the specific investments described in this paper are to serve only as
example for problem analysis, for this reason any information that can be used to the precise
identification of the participants in these investment processes have been removed.
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